Document G701

Change Order

PROJECT: (Name and Address)	CHANGE ORDER NUMBER: 02		OWNER	X
Carmel Library "West Branch"	DATE: July 8, 2019		ARCHITECT	X
Village of West Clay	ARCHITECT'S PROJECT NO: 18.079		CONTRACTOR	X
TO CONTRACTOR: (Name and Address)			FIELD	
Stenz Construction Corp.	CONTRACT DATE: April 10, 2019			
429 N. Pennsylvania St.			OTHER	X
Indianapolis, IN 46204	CONTRACT FOR: General Contract			
The Contract is changed as follows:	amount attributable to previously executed Const	ruction Cha	nge Directives i	
	Il Millwork (not including lettering on the book spi		\$ 5,694.89	
Contractor Proposal #08 Donor Wa	minimork (not including lettering on the book spi	nes) Auc	υ υ ₁ 094.09	
	To	tal Add	\$ 5,694.89	
The original Contract Sum	Was	S	1,492,0	00.00
The net change by previously authorized Cl	nange Orders	s	6,5	51.29
	prior to this Change Order was	S	1,498,	551.29
The Contract Sum	will be increased by this Change Order	in.		
the amount of	Shared and declaration of the state of the s	\$	5,6	394.89
The new Contract Sum i	neluding this Change Order will be	\$	1,504,	246.18
The Contract Time will be increased	by zero (0) days			
The date of Substantial Completion as of th	e date of this Change Order therefore is			
been authorized by Construction Change L	e changes in the Contract 5um, Contract Time or Pirective until the cost and time have been agreed to supersede the Construction Change Directive.) HITECT, CONTRACTOR AND OWNER.			
Rowland Design Inc.	Stenz Construction Corporation	Carmel Clay Public Library		
ARCHITECT (Firm name) 702 N. Capitol Avenue		OWNER (Firm name) 55 4th Avenue		
Indianapolis, IN 46204	•	Carmel, IN 46032		
ADDRESS		ADORESS		
Robert A Schwartzkopf	CHUW1	Bob 2		
BY (Signature)	BY (Signature)	Y (Signature)	:	-
Bob Schwartzkopf	Jacob Warrick	Bob Swana	av	
Typed name	Typed name,	Typed name		
07.08.19	7/8/2019	7-1	2-19	
DATE		DATE		