



**FACILITIES MANAGEMENT**

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East  
Duluth, Minnesota 55802

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

**Memorandum**

**To: Bill Hanson  
School Board Members**

**From: Kerry M. Leider**

**Date: April 7, 2010**

**Re: Bid #1155 – Denfeld Site Work, Foundations and Selective Demolition (Contract #0331) – CIP Concrete/Foundations/Walks – Change Order #8 - Northland Concrete and Masonry, LLC**

Bid 1155 – Denfeld Site Work, Foundations and Selective Demolition –Contract #0331 – CIP Concrete/Foundations/Walks was approved at the regular School Board Meeting on June 25, 2009 with a base bid of \$946,700.00

Change Order #8 to this bid is for winter conditions due to an extended schedule and overtime work to finish Area 3 walls.

**Recommendation:**

It is recommended the School Board approve the change order as listed below pertaining to Bid #1155 – Denfeld Site Work, Foundations and Selective Demolition – Contract #0331 - CIP Concrete/Foundations/Walks adding \$91,544.00 to the previously awarded base bid and change orders for a new contract total of \$1,180,119.00.

Bid #	Change Order #	Contractor	Purpose	Cost of Change Order
1155	8	Northland Concrete and Masonry Company, LLC	Winter conditions due to an extended schedule and overtime work to finish Area 3 walls	\$91,544.00

**Total Cost of Change Order Listed Above at Denfeld High School**

**\$91,544.00**

Attachment