

## **INFORMATION ITEM**

### ***Workday Student Status Report November/December 2023***

**Description of the Project:** This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

**Project Status:** The project is on budget and in yellow status due to schedule risks.

#### **Objectives of the Project:**

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

#### **Status Summary: Key Accomplishments**

- October 20, 2023: MTP2 end-to-end test case creation

#### **Key Events and Milestones**

##### November 2023 – February 2024

- Communication: Faculty/staff training key information – 11/16/23
- End-to-end testing – 12/1/23
- TSI part 3 of 4 testing – 12/1/23
- Mock semester testing – 1/26/24
- Vendor onboarding activities – 5/1/23-12/31/23

#### **Resource:**

Dr. Abe Johnson, SVP Campus Operations  
972-985-3760  
ajohnson@collin.edu