



Board of Education Meeting  
Wednesday, May 21, 2025

---

Agenda Item II-E: South Long Term Facilities Maintenance Change Orders Totaling  
+\$70,537.00

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

---

**Background:**

-Change Order #1 with Holden Electric in the amount of +\$12,375.00 to revise the lighting and lighting controls in the media center to match existing conditions and to add wireless dimming.

-Change Order #1 with MCI, Inc. in the amount of +\$57,170.00 to replace cafeteria flooring which was not in the original scope of work but was added due to overall bids coming in favorably and there being additional funds available.

-Change Order #1 with WL Hall Company in the amount of +\$992.00 to add an additional passage door based on comments received on the returned plan submittal.

---

**Administration Recommendation:**

The Administration recommends approval of these change orders for the above named project.