

FACILITIES/CONSTRUCTION REPORT

OCTOBER 2022

BMS Renovation/Addition:

10-5 Sunny, warm. Trails End haul in, stockpile topsoil, 1 dump truck, 1 end dump, 2 workers.

10-6 Sunny, warm. Trails End haul in, stockpile topsoil, 1 dump truck, 1 end dump, 2 workers.

10-14 Sunny, warm. Trails End spreading topsoil and haul off concrete waste and rocks, 1 grader, 1 backhoe, 1 dump truck, 3 workers.