

## INFORMATION ITEM

### ***Workday Student Status Report August 2023***

**Description of the Project:** This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

**Project Status:** The overall project is 66% complete and on-budget. Red status due to schedule delays on testing activities.

**Objectives of the Project:** The project will:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Configurable, streamlined processes providing an agile response to institutional and environmental changes

#### **Status Summary: Key Accomplishments**

- July 14, 2023: TSI production release
- July 28, 2023: Highland Onbase (document management) Discovery
- July 31, 2023: Final data extract from Banner for Admissions

#### **Key Events and Milestones**

August 2023 – September 2023

- Practice-tenant build activities – 8/4/23
- Workset D: (last workset)
  - Continued testing activities – 8/31/23
- MTP1 Go-Live – start receiving applications in Workday – 9/5/23
- Workday onsite – 9/14/23
- Post-production support for admissions begins – 9/22/23
- Applicant onboarding launch – 9/25/23

#### **Resource:**

Dr. Abe Johnson, SVP Campus Operations  
972-985-3760  
ajohnson@collin.edu