



**AIA**<sup>®</sup>

# Document G701™ – 2017

## Change Order

**PROJECT:** *(Name and address)*  
Parker Elementary School New  
Gymnasium  
6802 Jones Drive  
Galveston, Texas 77551

**CONTRACT INFORMATION:**  
Contract For: General Construction  
  
Date: July 25, 2019

**CHANGE ORDER INFORMATION:**  
Change Order Number: 001  
  
Date: April 27, 2021

**OWNER:** *(Name and address)*  
Galveston Independent School District  
3904 Avenue T  
Galveston, Texas 77550

**ARCHITECT:** *(Name and address)*  
PBK Architects, Inc.  
11 Greenway Plaza, 22nd Floor  
Houston, Texas 77046

**CONTRACTOR:** *(Name and address)*  
Teal Construction Company  
1335 Brittmoore Road  
Houston, Texas 77043

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Remaining Owner's Contingency Balance Returned to Owner (\$2,025.12).

The original Contract Sum was	\$	<u>3,447,648.80</u>
The net change by previously authorized Change Orders	\$	<u>0.00</u>
The Contract Sum prior to this Change Order was	\$	<u>3,447,648.80</u>
The Contract Sum will be decreased by this Change Order in the amount of	\$	<u>2,025.12</u>
The new Contract Sum including this Change Order will be	\$	<u>3,445,623.68</u>

The Contract Time will be increased by Zero (0) days.  
The new date of Substantial Completion will be unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

PBK Architects, Inc.  
\_\_\_\_\_  
**ARCHITECT** *(Firm name)*

Teal Construction Company  
\_\_\_\_\_  
**CONTRACTOR** *(Firm name)*

Galveston Independent School District  
\_\_\_\_\_  
**OWNER** *(Firm name)*

  
\_\_\_\_\_  
**SIGNATURE**

\_\_\_\_\_  
**SIGNATURE**

\_\_\_\_\_  
**SIGNATURE**

Manuel "Manny" Torres, Principal  
\_\_\_\_\_  
**PRINTED NAME AND TITLE**

\_\_\_\_\_  
**PRINTED NAME AND TITLE**

\_\_\_\_\_  
**PRINTED NAME AND TITLE**

April 27, 2021  
\_\_\_\_\_  
**DATE**

\_\_\_\_\_  
**DATE**

\_\_\_\_\_  
**DATE**