

**LIVONIA PUBLIC SCHOOLS
BOARD OF EDUCATION MEETING
April 18, 2016**

ITEM: VI.F.

TOPIC: Approval of Change Order for Holmes Middle School

RECOMMENDATION:

Move that the Board of Education approve the change order for Holmes Middle School for the Phase III construction project, for a total amount of \$229,660.

RATIONALE:

Owner's Representative Plante Moran Cresa has reviewed the change order request from Construction Manager Barton Malow and Architect Stantec, and has determined that their change request is reasonable. This change order will continue the Phase III construction project at Holmes Middle School, including additional mechanical work in the rooms indicated.

BUDGETARY INFORMATION:

The source of funds for this service will be the 2013 Bond. The costs are within the 2013 Bond Fund budget.

RESOURCE PERSONNEL:

Lisa Abbey, Assistant Superintendent of Business Services

EXHIBITS:

Plante Moran Cresa Change Order Recommendation (E.1.)
Barton Malow Change Request Letter (E.2.)
Stantec Architectural Floor Plans for Holmes Middle School (E.3.)

kp