



Lamar CISD

Meeting Date: January 17, 2023

Meeting Type: Regular

Item Category: Future Consent Item

Primary Contact: Dr. Roosevelt Nivens

Presenter(s)/Add'l Contact(s): Greg Buchanan

Item Name: DISCUSSION OF DEDUCTIVE CHANGE ORDER #2 IN THE AMOUNT OF (\$178,407.57) AND THE FINAL PAYMENT OF \$417,752.43 TO BASS CONSTRUCTION FOR THE ALC/1621 ADDITIONS AND RENOVATIONS

Item Summary: Bass Construction was the contractor for constructing the ALC/1621 additions and renovations. Final substantial completion was achieved on October 24, 2021.

Recommendation: The Administration recommends that the Board of Trustees approve Change Order #2 in the amount of (\$178,407.57) and a final payment of \$417,752.43 to Bass Construction for the ALC/1621 additions and renovations.

Policy Reference: CV (Legal)

Leadership Definition Alignment: Plan for Success

Strategic Plan Alignment: Plan for Rapid Growth While Preserving District Culture

Currently, Budgeted? Yes No No Budgetary Impact

Completion or Implementation Timeline: This project is complete.