

INFORMATION ITEM

Workday Student Status Report March 2024

Description of the Project: This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

Project Status: The project is on budget and in yellow status due to schedule risks.

Objectives of the Project:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

Status Summary: Key Accomplishments

- Efforts continue on data migration and issue mitigation
- In-person Communication: Student Gov't Association meeting – 2/13/24
- Mock Semester exercise – 2/16/24
- Faculty end-user training – 2/23/24

Key Events and Milestones

March 2024

- Workday delivery of critical functionality fixes for preview – 3/10/24
- Launch posters and social media operation – 3/18/24
- Complete load of data in Workday production – 3/18/24
- Virtual faculty training begins – 3/22/24
- Go Live – 3/25/24

Resource:

Dr. Abe Johnson, SVP Campus Operations
972-985-3760
ajohnson@collin.edu