



## FACILITIES MANAGEMENT

Independent School District No. 709

*Located at 101 East 3rd Street*

*Mailing Address: 215 North 1st Avenue East  
Duluth, Minnesota 55802*

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

# Memorandum

**To: Bill Hanson  
School Board Members**

**From: Kerry M. Leider**

**Date: August 4, 2011**

**Re: Bid 1183 – Lincoln Piedmont School (Work Scope #19) – Carpet/Resilient Flooring –  
Johnson’s Carpet Tile and Linoleum Company – Change Order #2**

Bid #1183 - Lincoln Piedmont School (WS #19) – Carpet/Resilient Flooring was approved at the Regular School Board Meeting on May 4, 2010 with a bid of \$155,900.00.

Change Order #2 to this bid is to add vinyl tile in lieu of porcelain tile floor areas below wall mounted classroom sinks resulting in an increase of \$720.00.

### **Recommendation:**

It is recommended the School Board approve the change order as listed above pertaining to Bid #1183 - Lincoln Piedmont School (WS #19) – Carpet/Resilient Flooring adding \$720.00 to the previously awarded base bid and change orders for a new contract total of \$180,742.00.

Attachment