



TRACK UPDATE

Newest update - On Thursday, February 13, 2025, sealed bids were opened in the high school conference room. Two bids were submitted for track resurfacing and one bid for the construction. The bid for construction totaled \$995,960 plus \$184,750 for the high jump and \$96,000 for irrigation. The two bids for track resurfacing were \$111,575 plus \$5113 for the high jump surfacing and \$102,600 and \$10,900 for the track resurfacing. Larson Engineering estimated the cost of an 8 lane track with a contingency would be approximately \$750,000. The difference between the two costs is approximately \$600,000.

We also found that there would be some extensive electrical work that would need to be done in order to move the bleachers for an 8 lane track.

Recommendation - My recommendation is that we go back to a 6 lane track and send it out for new bids.