



# Lamar CISD

**Meeting Date:** April 18, 2023

**Meeting Type:** Regular

**Item Category:** Future Consent Item

**Primary Contact:** Dr. Roosevelt Nivens

**Presenter(s)/Add'l Contact(s):** Greg Buchanan

**Item Name:** DISCUSSION OF CHANGE ORDER #1 TO BASS CONSTRUCTION FOR PHASE II CONSTRUCTION AT BEASLEY ELEMENTARY SCHOOL

**Item Summary:** The following are additional items that have been uncovered during the renovation project at Beasley that were not identified and need to be addressed.

- Front canopy needs to be replaced
- Vinyl wall covering needs to be replaced
- Vinyl floor tile needs to be replaced in the gym
- Add a hose bid and a sidewalk

The total amount is \$300,000.00 and will come from the 2017 Bond Available Savings Fund.

**Recommendation:** The administration recommends that the Board of Trustees approve change order #1 to the contract with Bass Construction in the amount of \$\_\_\_\_\_ and allow the Superintendent or designee to execute the change order.

**Policy Reference:** CV (Legal)

**Leadership Definition Alignment:** Plan for Success

**Strategic Plan Alignment:** Plan for Rapid Growth While Preserving District Culture

**Currently Budgeted?**  Yes  No  No Budgetary Impact

**Completion or Implementation Timeline:** This project is scheduled to be complete in August 2024.