Document G701/CMa™ - 1992

| Change Order - Constru | ction Manager-Adviser Editi | 1011 |
|---|---|---|
| PROJECT (Name and address): Lincoln-Piedmont Elementary School 2827 Chambersburg Avenue Duluth, MN 55811 | CHANGE ORDER NUMBER: 001 INITIATION DATE: 10/25/10 | OWNER: ☒ CONSTRUCTION MANAGER: ☒ ARCHITECT: ☒ CONTRACTOR: ☒ |
| TO CONTRACTOR (Name and address): Kendell Doors & Hardware, Inc. 1703 North Riverfront Drive Mankato, MN 56001 | PROJECT NUMBERS: 080020.00 / 20213 CONTRACT DATE: 05/04/2010 CONTRACT FOR: General Construction | OTHER: A |
| THE CONTRACT IS CHANGED AS FOLL | ows: | M JAN 1 1 2011 |
| | entrance grid and add modular matting system ount This Change Order \$8,905.00 | \$8,905.00 I.S.D.#709 FACILITIES MGMT |
| NOTE: This summary does not reflect charauthorized by Construction Change Direct | rder was is Change Order in the amount of ange Order will be Zero (0) days. the date of this Change Order therefore is 7/18/2 anges in the Contract Sum, Contract Time or Guative | ranteed Maximum Price which have been |
| Kraus-Anderson Construction Company CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duluth, MN 55807 ADDRESS | SJA Architects ARCHITECT (Firm 11 E. Superior Street | · |
| BY (Signature) Mike Dosan, Jr. (Typed name) DATE: | BY (Signature) Rick Stanius (Typed name) | 12-28-10 DATE: |
| Kendell Doors & Hardware, Inc. CONTRACTOR (Firm name) 1703 North Riverfront Drive, Mankato, MADDRESS | Independent School OWNER (Firm nan 215 North 1st Aver ADDRESS | ol District #709 ne) nue East, Duluth, MN 55802 |
| BY (Signature) Ohn Latter (Typed name) DATE: | BY (Signature) | |
| (Typed name) DATE: | 12/17/10 (Typed name) | DATE: |