

INFORMATION ITEM

Workday Student Status Report February 2024

Description of the Project: This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

Project Status: The project is on budget and in yellow status due to schedule risks.

Objectives of the Project:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

Status Summary: Key Accomplishments

- Efforts continue on data migration and business process configurations

Key Events and Milestones

January 2024 – February 2024

- Workday onsite visit – 2/5–2/9/24
- In-person communication: Student Gov't Association meeting – 2/13/24
- Mock semester exercise – 2/16/24
- Faculty training – 3/7/24
- Staff training – 3/8/24
- Go Live – 3/25/24

Resource:

Dr. Abe Johnson, SVP Campus Operations
972-985-3760
ajohnson@collin.edu