

## INFORMATION ITEM

### ***Workday Student Status Report April 2024***

**Description of the Project:** This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

**Project Status:** The project is on budget and in yellow status due to schedule risks.

#### **Objectives of the Project:**

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

#### **Status Summary: Key Accomplishments**

- Face-to-face faculty training – 3/7/24
- Launched poster and social media program – 3/18/24
- Face-to-face staff training – 3/21/24
- Kicked off virtual faculty training – 3/22/24
- Efforts continue on data migration/export and issue mitigation
- Preparing final steps for registration
- Data auditing and clean-up continue

#### **Key Events and Milestones**

##### April-July 2024

- Dual Credit registration-ready – 4/11/24
- Veterans priority registration ready – 4/15/24
- Social media registration post – 4/18/24
- General student priority registration ready – 4/23/24
- Real-time payment processing – 7/24/24

#### **Resource:**

Dr. Abe Johnson, SVP Campus Operations  
972-985-3760  
ajohnson@collin.edu