CHANGE ORDER  CONSTRUCTION MANAGER-ADVISER EDITION  AIA DOCUMENT G701/CM2 JUL 2 8 2010	OWNER GONSTRUCTION MANAGER PCO # 58 ARCHITECT CONTRACTOR FIELD
(Instructions on reverse stite) 010	OTHER ISA COPY
PROJECT: 4405 WEST 4TH STREET (Name and address) DULUTH, MINNESOTA 55807	CHANGE ORDER NO.: 2601-003 INITIATION DATE: 6/23/10
TO CONTRACTOR: 4330 WEST FIRST STREET STE B	PROJECT NOS.: 0807-03
(Name and address) DULUTH, MINNESOTA 55807	CONTRACT FOR: Contract #2601 Electrical
	CONTRACT DATE: 6/25/09
Provide labor and material as necessary to complete the work for RI page.	JUL 3 0 2010  SCO-029 as noted on attached  JUL 3 0 2010
	FACILITIES MGMT
Not valid until signed by the Owner, Construction Manager, Architect and Contractor.	
The original (Contract Sum) (Contract Change Orders  The (Contract Sum) (Character Water Water Water (Contract Sum) (Character Water Water (Contract Sum) (Character Water Water (Contract Sum) (Character Water (Contract Sum) (Character Water (Contract Sum) (Character Water (Contract Sum) (Character (Character (Contract Sum) (Character	\$ 11,150.00 der was \$ 125,136.00 \$ 6,861.00 age Order will be \$ 131,997.00 zero (-0- ) days
NOTE: This summary does not reflect changes in the Contract Sum, Contract Time by Construction Change Directive.	e or Guaranteed Maximum Price which have been authorized
	CHITECT: DSGW ARCHITECTS
ADDRESS 218 North 1st Avenue East, Rm. 100, Duluth, MN 55802  BY: DATE: 7/30//0  BY:	DRESS 2 West First Street, Duluth, MN 55801.  DATE: 7/27/10
CONSTRUCTION MANAGED. BOSSARDI CORPORATION ADDRESS 8300 Norman Center Drive, Ste. 770, Mpis, MN 55437	O



CONTRACTOR:

ADDRESS:

API ELECTRIC COMPANY

4330 West First Street Ste.B, Duluth, MN 55807

CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

OWNER:

INDEPENDENT SCHOOL DISTRICT #709

DATE:

ADDRESS 215 North 1st Avenue Bast, Duluth, MN 55802