



Board of Education Meeting
Wednesday, October 1, 2025

Agenda Item II-G: South Long Term Facilities Maintenance Change Orders Totaling
+\$14,315.73

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background:

-Change Order #3 with MCI, Inc, in the amount of +\$2,174.56 to provide and install quarry tile infill at removed kitchen equipment.

-Change Order #2 with SCR, Inc. in the amount of +\$12,141.17 to revise duct routing for exhaust fan 7 due to existing conditions not allowing passage of ductwork, to provide lav shields per the plumbing fixture submittal review comments, and to add transfer air grille at stair location for AHU transfer path.

Administration Recommendation:

The Administration recommends approval of these change orders for the above named project.