



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East
Duluth, Minnesota 55802

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider

Date: August 2, 2010

Re: Bid #1168 – Eastern (Ordean) High School Bid Package #3, Footings/Foundations and Retaining Walls – Contract #0331 – Change Order #7 – Northland Concrete and Masonry Company, LLC

Bid #1168 – Eastern (Ordean) High School Bid Package #3, Footings/Foundations and Retaining Walls - Contract #0331 was approved by the School Board on October 6, 2009.

Change Order #7 to this bid is for removal and reinstallation of footings and wall forms due to unforeseen soil conditions requiring correction and to add underpinning where excavating to sub-grade was undetermined resulting in an increase of \$9,733.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1168, Bid Package #3 (Contract #0331) at Eastern (Ordean) High School adding \$9,733.00 to the previously awarded base bid and change orders for a new contract total of \$1,536,790.00.

Attachment