

# Morrow County Foreign Language Adoption Timeline:

## Stage 1: December 2019- January 2020

-Committee members met to discuss needs (Petra Payne, Julia Rogers, Jordan Mittelsdorf)

- ✓ the existing Spanish curriculum has been in use by MCSD for 10+ years
- ✓ lack of online resources / access for students
- ✓ teachers no longer have complete instructional resources

-Publisher options were identified and contacted for materials

- ✓ McGraw Hill
- ✓ Pearson World Languages

## Stage 2: February 2020-April 2020

-Committee members reviewed materials and had follow up conversations with publishers

-Recommendation made to the District for adoption

-Adoption recommendation presented to the School Board

\*The committee decided to recommend the adoption of Pearson's Auténtico (Levels 1, 2, 3).

The decision was based on:

1. past use of the publisher's materials
2. instructional planning and support
3. alignment with standards
4. access to both hard copy and digital instructional resources
5. accessibility for the variety of learners in the District

## Stage 3: May 2020-August 2020

-Teachers receive materials and begin working on lesson integration/development

-Initial PD on use of materials and online resources

## Stage 4: August 2020

-Implementation in classrooms