

IX. NEW BUSINESS

Action

Consideration of Approval of Change Order Number Five (5), Tupelo High School Additions and Renovations Phase II Project, Century Construction Company

**Mrs. Julie Hinds
Executive Director of Operations**

Mrs. Julie Hinds will present for consideration of approval Change Order Number Five (5) for the Tupelo High School Additions and Renovations Phase II Project with Century Construction Company. This change order reconciles all project allowances and provided a deduct of \$2,261.90 in the total contract amount. This change order reduces the total contract amount to \$2,448,018.45.

ACTION BY THE BOARD:

	Motion	Second	Yes	No	Abstain	Absent
Mrs. Heyer	()	()	()	()	()	()
Mr. Hudson	()	()	()	()	()	()
Mr. Prather	()	()	()	()	()	()
Mrs. Stone	()	()	()	()	()	()
Mr. Tucker	()	()	()	()	()	()
PASSED:	YES	()	NO	()		