

Ongoing projects for SISD, and a look at some of the other Maintenance related work.

1. CIP projects:

Hollis is in full construction, Most framing is done and we are though payment #12 with DEED. We have 3 payments left for 40% of project with next one going out when drywall starts going up.

2. Replacement of boiler in Kasaan. Electrical run for turn up is still being worked on and we are waiting on the pumps (back order)

3. Wood boiler based projects with the Alaska Energy Authority.

A. Kasaan still have the line in from the School to Library left.

B. Naukati Bay project is 100% done we are able to access about 22 cord of wood with a pallet jack. That is just shy of half our wood for the year really cuts down on travel back and forth between Coffman with the Bobcat.

4. Edna Bay library has secured a Kuma oil drip stove and Norther light 7KW generator for the facilities there with a grant. Want to thank Sue Crew and the library in Edna Bay for the work on this. We where out and have most of the install on the Kuma done parts are in just need to schedule return trip.

6. During the per-christmas freeze we had some major damage to the Thorne Bay sprinkler system and still have major repairs need during the summer. We as of 03/09/2023 have had another major issue with the gym's fire protection system. As of writing is still be worked on.

Respectfully,

Branzon Anania