



Horizon TIRZ Update

EDC Board Meeting

December 7, 2021

TOD Projects

Dilley and Delake Drives and **Transit Plaza** RAISE grant application was not successful.

Dilley and Delake and the Transit Plaza are being included in the MPO's analyses for inclusion in the MPO's long-range planning document.

Next steps are to determine alternative funding sources.

Current Activities

- Coordinating with TXDOT for drainage pond acquisition for N. Darrington Reconstruction
- Coordinating with Camino Real Regional Mobility Authority for potential funding and project management
- Coordinating with HRMUD for Oxbow, Pawling and Breaux improvements
- Architectural Guideline Development – recommended firm has been identified; beginning negotiations



Horizon TIRZ Update

EDC Board Meeting

December 7, 2021