

STEVENSON HIGH SCHOOL - PHASE 2-BID 2 RESULTS
SUMMARY OF RECOMMENDED BIDS

All Projects	Total Recommended Projects	BUDGET	BID	OVER (UNDER) BUDGET
Total Recommended Projects (a+b+c+d+e)	General Conditions	254,334	252,000	(2,334)
	Trades (Contractors)	2,599,781	2,215,601	(384,180)
	Sub-total	2,854,115	2,467,601	(386,514)
	Fees	615,239	395,803	(219,436)
	Total	3,469,354	2,863,404	(605,950)

a	Budget	Bid	OVER (UNDER) BUDGET	
Original Project Phase II Base Bid	General Conditions	242,930	252,000	9,070
	Trades (Contractors)	2,275,676	1,845,854	(429,822)
	Sub-total	2,518,606	2,097,854	(420,752)
	Fees	556,842	345,926	(210,916)
	Total	3,075,448	2,443,780	(631,668)

b	Budget	Bid	OVER (UNDER) BUDGET	
Alternate #1 Lockers and Corridor Painting	General Conditions	11,404	-	(11,404)
	Trades (Contractors)	324,105	215,650	(108,455)
	Sub-total	335,509	215,650	(119,859)
	Fees	58,397	29,090	(29,307)
	Total	393,906	244,740	(149,166)

c	Budget	Bid	OVER (UNDER) BUDGET	
Alternate #2 Revise Casework Classroom A20	General Conditions	-	-	-
	Trades (Contractors)	-	46,755	46,755
	Sub-total	-	46,755	46,755
	Fees	-	6,307	6,307
	Total	-	53,062	53,062

d	Budget	Bid	OVER (UNDER) BUDGET	
Alternate 3b Replace Corridor Flooring VCT	General Conditions	-	-	-
	Trades (Contractors)	-	15,100	15,100
	Sub-total	-	15,100	15,100
	Fees	-	2,037	2,037
	Total	-	17,137	17,137

e	Budget	Bid	OVER (UNDER) BUDGET	
Alternate #5 ATS	General Conditions	-	-	-
	Trades (Contractors)	-	92,242	92,242
	Sub-total	-	92,242	92,242
	Fees	-	12,443	12,443
	Total	-	104,685	104,685

Livonia Stevenson HS Classroom HVAC Renovations (PHASE 2) - Bid / Budget Summary (COMBO Base Bid, Alt#1, 2, 3b and ATS)

B1

George W. Auch Co. Project No.8027

April 2, 2013

Item	Trade	Contractor	BUDGET							BIDS								(BB, #1, 2, 3b, ATS) COMBINATION TOTAL	Comments
			"A"	"B"	"C"	"D"	"E"	"F"	"A+B+D+F"	"A+B+D+F"	"C+E"	"NEW"	"NEW"	"NEW"	"E"	"NEW"			
			Phase II North Wing Base Bid Budget	Alternate for Replace Clsm VAT with VCT	Alternate for Replacement Lockers	Alternate for Corridor ceilings & Lights	Alternate for Corridor wall Painting	Alternate for Technology Preparation	TOTAL BASE PROJECT BUDGET	TOTAL BUDGET	Base Bid	Alternate #1 - Corridors Lockers and Paint	Alternate #2 - Casework Lab Tables to A-20	Alternate #3a - Replace Corridor Flooring (RUBBER)	Alternate #3b - Replace Corridor Flooring (VCT)	Alternate #4 - Corridor Painting ONLY	Alternate "ATS" - Generator and ATS per CODE		
	Direct General Conditions	Auch	\$ 75,547	\$ 1,926	\$ 10,662	\$ 5,783	\$ -	\$ 2,943	\$ 86,198	\$ 96,860	\$ 96,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 96,000	
cc: 1605	Misc. Permits & Fees	Auch Allowance	\$ 6,678	\$ -	\$ 742	\$ 403	\$ -	\$ 205	\$ 7,286	\$ 8,028	\$ 7,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 7,000	
1335	Dust / Safety Partitions	Auch/Sub Allowance	\$ 11,882	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,882	\$ 11,882	\$ 12,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,000	
1334	Floor Protection	Auch/Sub Allowance	\$ 26,423	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 26,423	\$ 26,423	\$ 20,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 20,000	
1730	Materials Testing	Auch/Sub Allowance	\$ 15,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 15,000	\$ 15,000	\$ 5,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,000	
1394	Misc Patch / Paint	Auch/Sub Allowance	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,000	
1351	Landscape Removal / Rest	Auch/Sub Allowance	\$ 1,504	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,504	\$ 1,504	\$ 1,500	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,500	
3150	Concrete slab infill	Auch/Sub Allowance	\$ 1,126	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,126	\$ 1,126	\$ 3,500	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,500	
16101	Above Ceiling M&E Suppo	Auch/Sub Allowance	\$ 12,218	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,218	\$ 12,218	\$ 12,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,000	
1040	Moving / Relocation	Auch/Sub Allowance	\$ 12,320	\$ -	\$ -	\$ 665	\$ -	\$ -	\$ 12,985	\$ 12,985	\$ 45,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 45,000	
1420	Final Cleaning	Auch/Sub Allowance	\$ 66,974	\$ -	\$ -	\$ 1,334	\$ -	\$ -	\$ 68,308	\$ 68,308	\$ 45,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 45,000	
		Subtotal	\$ 229,672	\$ 1,926	\$ 11,404	\$ 8,185	\$ -	\$ 3,148	\$ 242,930	\$ 254,334	\$ 252,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 252,000	
A	Demolition	Great Lakes Construction	\$ 52,538	\$ -	\$ 16,199	\$ 8,935	\$ -	\$ -	\$ 61,473	\$ 77,672	\$ 38,000	\$ -	\$ 500	\$ -	\$ -	\$ -	\$ 1,100	\$ 39,600	
B	Masonry	Navetta Mason Contractors	\$ 53,930	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 53,930	\$ 53,930	\$ 47,300	\$ 400	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 47,700	
C	Structural Steel	Nelson Iron Works	\$ 20,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 20,000	\$ 20,000	\$ 24,770	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 24,770	
D	Carpentry / Casework / DF	Robert Van Kampen Co	\$ 144,560	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 144,560	\$ 144,560	\$ 104,458	\$ -	\$ 26,405	\$ -	\$ -	\$ -	\$ -	\$ 130,863	
F	Chainlink Fence	Industrial Fence & Landscaping	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 7,182	\$ 7,182	
F	Roofing	J.D. Candler	\$ 29,066	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 29,066	\$ 29,066	\$ 21,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 21,000	
G	Aluminum, FRP, Glass	Glasco Corp.	\$ 105,187	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 105,187	\$ 105,187	\$ 114,965	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 114,965	
H	Acoustical Ceiling	RE Leggette	\$ 99,298	\$ -	\$ -	\$ 28,944	\$ -	\$ -	\$ 128,242	\$ 128,242	\$ 97,246	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,990	\$ 101,236	
I	Resilient Flooring	Turner Brooks	\$ 59,387	\$ 57,076	\$ -	\$ -	\$ -	\$ -	\$ 116,463	\$ 116,463	\$ 74,770	\$ -	\$ 200	\$ 73,820	\$ 15,100	\$ -	\$ -	\$ 90,070	NOT LOW FOR ALT 3A
J	Fluid Applied Epoxy Floor	Hermes Painting	\$ 42,378	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 42,378	\$ 42,378	\$ 29,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 29,000	
K	Painting	Classic Painting	\$ 61,129	\$ -	\$ -	\$ -	\$ 87,170	\$ -	\$ 61,129	\$ 148,299	\$ 34,500	\$ 33,050	\$ 650	\$ -	\$ -	NO BID	\$ 570	\$ 68,770	NOT LOW FOR ALT #4
L	Window Treatments	The Sheer Shop	\$ 31,564	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 31,564	\$ 31,564	\$ 12,024	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,024	
M	Metal Lockers	Steel Equipment Company	\$ -	\$ -	\$ 220,736	\$ -	\$ -	\$ -	\$ -	\$ 220,736	\$ -	\$ 182,200	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 182,200	Includes Locker Demo., Vol Alts A
N	Tack & Markerboards	Claridge Products & Equipment I	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10,821	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10,821	
O	Mechanical HVAC	Delta Temp Inc.	\$ 1,018,307	\$ -	\$ -	\$ 18,947	\$ -	\$ -	\$ 1,037,254	\$ 1,037,254	\$ 939,000	\$ -	\$ 13,000	\$ -	\$ -	\$ -	\$ 5,400	\$ 957,400	NOT LOW if Alt#2 is not acce
P	Electrical	Shoreview Electric Company	\$ 308,690	\$ -	\$ -	\$ 70,349	\$ -	\$ 65,391	\$ 444,430	\$ 444,430	\$ 298,000	\$ -	\$ 6,000	\$ -	\$ -	\$ -	\$ 74,000	\$ 378,000	
		Subtotal	\$ 2,026,034	\$ 57,076	\$ 236,935	\$ 127,175	\$ 87,170	\$ 65,391	\$ 2,275,676	\$ 2,599,781	\$ 1,845,854	\$ 215,650	\$ 46,755	\$ 73,820	\$ 15,100	\$ -	\$ 92,242	\$ 2,215,601	
		Subtotal	\$ 2,255,706	\$ 59,002	\$ 248,339	\$ 135,360	\$ 87,170	\$ 68,539	\$ 2,518,606	\$ 2,854,115	\$ 2,097,854	\$ 215,650	\$ 46,755	\$ 73,820	\$ 15,100	\$ 0	\$ 92,242	\$ 2,467,601	
	CM Reimbursables		\$ 75,547	\$ 1,926	\$ 10,662	\$ 5,783	\$ 0	\$ 2,943	\$ 86,199	\$ 96,861	\$ 86,200	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0	\$ 86,200	
	Contingency		\$ 346,434	\$ 3,311	\$ 38,765	\$ 20,192	\$ 0	\$ 10,714	\$ 380,651	\$ 419,416	\$ 184,585	\$ 21,565	\$ 4,676	\$ 7,382	\$ 1,510	\$ 0	\$ 9,224	\$ 221,560	10.00%
	Admin. Services		\$ 0	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0	\$ 9,475	\$ 949	\$ 206	\$ 325	\$ 66	\$ 0	\$ 406	\$ 11,101	0.40%
	GL Insurance		\$ 13,723	\$ 331	\$ 1,526	\$ 828	\$ 0	\$ 421	\$ 15,303	\$ 16,829	\$ 11,891	\$ 1,191	\$ 258	\$ 408	\$ 83	\$ 0	\$ 509	\$ 13,932	0.50%
	GWA Fee		\$ 66,942	\$ 1,656	\$ 7,444	\$ 4,037	\$ 0	\$ 2,054	\$ 74,689	\$ 82,133	\$ 53,775	\$ 5,385	\$ 1,168	\$ 1,844	\$ 377	\$ 0	\$ 2,304	\$ 63,009	2.25%
	TOTAL		\$ 2,758,352	\$ 66,226	\$ 306,736	\$ 166,200	\$ 87,170	\$ 84,670	\$ 3,075,448	\$ 3,469,354	\$ 2,443,780	\$ 244,740	\$ 53,062	\$ 83,778	\$ 17,137	\$ -	\$ 104,685	\$ 2,863,404	

Architect	\$ 40,165	\$ -	\$ 17,864	\$ 9,689	\$ -	\$ 4,930	\$ -	\$ 72,648
Abatement/Moving/FFE	\$ 86,033	\$ -	\$ -	\$ 47,250	\$ -	\$ -	\$ -	\$ 133,283
TOTAL	\$ 2,884,550	\$ 66,226	\$ 324,600	\$ 223,140	\$ 87,170	\$ 89,600	\$ -	\$ 3,675,285

Livonia Public Schools - Stevenson HS
Phase 2 Classroom & HVAC Improvements
Bid Alternates & Combinations

- Alternate #1** **Replace Lockers and Paint Corridors (Administration Recommendation)**
- Alternate #2** **Revise Casework in Classroom A-20 (Administration Recommendation)**
- Alternate #3A** **Replace Corridor Sheet Flooring with Rubber Tiles**
- Alternate #3B** **Replace Corridor Sheet Flooring with VCT (Administration Recommendation)**
- Alternate #4** **Repaint Corridors, no locker work**
- Alternate ATS** **Provide emergency power generator and load separation (Required per Code)**

Item	Subcontractor	DESCRIPTION OF WORK	Net Amount Trades	Comments
Alternate #1	Steel Equipment	Replace Lockers and Paint Corridors (Administration Recommendation)	\$215,650	*\$1,200* Demolition, *\$181,000* Lockers
	Classic Painting			*\$33,050* Painting
	Navetta Mason			*\$400* Masonry

Note: "Net amount Trades" is the difference calculated from "Base Bid and Alternate ATS" trades total

Item	Subcontractor	DESCRIPTION OF WORK	Net Amount Trades	Comments
Alternate #2	Great Lakes Construction	Revise Casework in Classroom A-20 (Administration Recommendation)	\$29,930	*\$500* Demolition
	Robert VanKampen Co.			*\$26,405* Casework / Carpentry
	Turner Brooks Inc.			*\$200* Flooring
	Classic Painting			*\$650* Painting
	Delta Temp			*\$3,825* HVAC Sub-Contractor Change
	Shoreview Electric			*\$6,000* Electrical

Note: "Net amount Trades" is the difference calculated from "Base Bid and Alternate ATS" trades total

Item	Subcontractor	DESCRIPTION OF WORK	Net Amount Trades	Comments
Alternate #3A	<i>Ideal Floor Covering</i>	Replace Corridor Sheet Flooring with Rubber Tiles	\$71,580	*\$71,580* Flooring Sub-Contractor Change

Note: "Net amount Trades" is the difference calculated from "Base Bid and Alternate ATS" trades total

Livonia Public Schools - Stevenson HS
Phase 2 Classroom & HVAC Improvements
Bid Alternates & Combinations

- Alternate #1** **Replace Lockers and Paint Corridors (Administration Recommendation)**
- Alternate #2** **Revise Casework in Classroom A-20 (Administration Recommendation)**
- Alternate #3A** **Replace Corridor Sheet Flooring with Rubber Tiles**
- Alternate #3B** **Replace Corridor Sheet Flooring with VCT (Administration Recommendation)**
- Alternate #4** **Repaint Corridors, no locker work**
- Alternate ATS** **Provide emergency power generator and load separation (Required per Code)**

Item	Subcontractor	DESCRIPTION OF WORK	Net Amount Trades	Comments
Alternate #3B	Turner Brooks Inc.	Replace Corridor Sheet Flooring with VCT (Administration Recommendation)	\$15,100	*\$15,100* Flooring

Note: "Net amount Trades" is the difference calculated from "Base Bid and Alternate ATS" trades total

Item	Subcontractor	DESCRIPTION OF WORK	Net Amount Trades	Comments
Alternate #4	Hermes Painting Co.	Repaint Corridors, no locker work	\$61,600	*\$61,600* Painting Sub-Contractor Change

Note: "Net amount Trades" is the difference calculated from "Base Bid and Alternate ATS" trades total

Item	Subcontractor	DESCRIPTION OF WORK	Net Amount Trades	Comments
Alternate ATS	Great Lakes Construction	Provide emergency power generator and load separation (Required per Code)	\$91,067	*\$1,100* Demolition
	Industrial Fence			*\$7,182* Fencing
	RE Leggette			*\$3,990* Gyp Walls & Acoustical Clgs
	Classic Painting			*\$570* Painting
	Contrast Mechanical			*\$4,225* HVAC
	Shoreview Electric			*\$74,000* Electrical

Note: "Net amount Trades" is the difference calculated from just "Base Bid" trades total

LIVONIA PUBLIC SCHOOLS

Stevenson High School - Classroom and HVAC Improvements Phase 2
 George W. Auch Company (8027)
 Letter of Recommendation April 4, 2013



COMPANY	SPECIFICATION SECTION	TRADE	ADDENDUM 1	BID	CONTRACT AMOUNT
Great Lakes Construction Services 2725 Nakota Royal Oak, MI 48073 Ph: (248) 258-0141 Fx: (248) 258-6514 Contact: Steve Marszlaek	Division 1 Section 02050	PROPOSAL A: Selective Demolition General Requirements (Complete) Selective Demolition Base Bid Alternate #1 Alternate #2 Alternate #3 Alternate #ATS Stevenson High School - Phase 2 Contract Amount	Yes	\$38,000 See Prop. M \$500 By Owner \$1,100	\$39,600
Navetta Mason Contractors, Inc. 12264 Emerson Drive Brighton, MI 48116 Ph: (248) 486-6258 Fx: (248) 486-9165 Contact: Rick Giummi	Division 1 Section 02050 Section 04100 Section 04300 Section 07210 Section 07620	PROPOSAL B: Masonry General Requirements (Complete) Selective Demolition Mortar Masonry Building Insulation Sheet Metal Flashing and Trim (as pertinent) Base Bid Alternate #1 Stevenson High School - Phase 2 Contract Amount	Yes	\$47,300 \$400	\$47,700
Nelson Iron Works, Inc. 6350 Benham Detroit, MI 48211 Ph: (313) 925-5355 Fx: (313) 925-7544 Contact: John Knill	Division 1 Section 05120	PROPOSAL C: Misc. Structural Steel General Requirements (Complete) Structural Steel Fabrications Base Bid Stevenson High School - Phase 2 Contract Amount	Yes	\$24,770	\$24,770
Robert Van Kampen Co. 12836 Fenkell Avenue Detroit, MI 48227 Ph: (313) 864-8272 Fx: (313) 864-0106 Contact: Robert Van Kampen	Divison 1 Section 06650 Section 07900 Section 08110 Section 08710 Section 12355	PROPOSAL D: Carpentry, Casework, and HM Doors, Frames & Hardware General Requirements (Complete) Solid Polymer Fabrications Joint Sealants Steel Doors and Frames Door Hardware (For Hollow Metal Openings) Institutional Casework Base Bid Alternate #2 Stevenson High School - Phase 2 Contract Amount	Yes	\$104,458 \$26,405	\$130,863

LIVONIA PUBLIC SCHOOLS

Stevenson High School - Classroom and HVAC Improvements Phase 2
 George W. Auch Company (8027)
 Letter of Recommendation April 4, 2013



COMPANY	SPECIFICATION SECTION	TRADE	ADDENDUM 1	BID	CONTRACT AMOUNT
Industrial Fence & Landscaping, Inc. 12030 Pleasant Street Detroit, MI 48217 Ph: (313) 297-2997 Fx: (313) 297-7233 Contact: Rick Novak	Division 1 Section 02825	PROPOSAL E: Chain Link Fencing & Gate General Requirements (Complete) Chain Link Fencing Alternate #ATS Stevenson High School - Phase 2 Contract Amount	Yes	\$7,182	\$7,182
J.D. Candler Roofing 31111 Industrial Livonia, MI 48150 Ph: (734) 762-0100 Fx: (734) 762-0669 Contact: David Godek	Division 1 Section 07540 Section 07900	PROPOSAL F: Roofing General Requirements (Complete) Thermo-Plastic Membrane Roofing Joint Sealants Base Bid Stevenson High School - Phase 2 Contract Amount	Yes	\$21,000	\$21,000
Glasco Corporation 18205 Weaver Detroit, MI 48228 Ph: (313) 838-1040 Fx: (313) 838-2122 Contact: Ed Sullivan	Division 1 Section 07620 Section 07900 Section 08529 Section 08800 Section 08816	PROPOSAL G: Glass & Glazing General Requirements (Complete) Sheet Metal Flashing and Trim (as pertinent) Joint Sealants Fixed / Operable Aluminum Windows Glazing Fire-Rated Glass Base Bid Stevenson High School - Phase 2 Contract Amount	Yes	\$114,965	\$114,965
R.E. Leggette Company 9335 St. Stephens Dearborn, MI 48126 Ph: (313) 584-2000 Fx: (313) 584-6490 Contact: Rick Landacre	Division 1 Section 08210 Section 07620 Section 07900 Section 09260 Section 09510 Section 09511	PROPOSAL H: Acoustical Ceiling General Requirements (Complete) Building Insulation (as pertinent) Sheet Metal Flashing and Trim Joint Sealant (as pertinent) Gypsum Board Systems Suspended Gypsum Ceiling Systems Suspended Acoustical Ceilings Base Bid Alternate #ATS Stevenson High School - Phase 2 Contract Amount	Yes	\$97,246 \$3,990	\$101,236

LIVONIA PUBLIC SCHOOLS

Stevenson High School - Classroom and HVAC Improvements Phase 2
 George W. Auch Company (8027)
 Letter of Recommendation April 4, 2013



COMPANY	SPECIFICATION SECTION	TRADE	ADDENDUM 1	BID	CONTRACT AMOUNT
Turner-Brooks 28811 John R Madison Heights, MI 48071 Ph: (248) 548-3400 Fx: (248) 548-9213 Contact: Tim Ryan	Division 1 Section 09650 Section 09680	PROPOSAL I: Resilient Flooring General Requirements (Complete) Resilient Flooring Carpet Base Bid Alternate #2 Alternate #3b Stevenson High School - Phase 2 Contract Amount	Yes	\$74,770 \$200 \$15,100	\$90,070
Hermes Painting Co. 2582 Black Pine Tr. Troy, MI 48098 Ph: (248) 723-9122 Fx: (248) 723-9125 Contact: Nick Stefanou	Division 1 Section 09670	PROPOSAL J: Fluid Applied Flooring General Requirements (Complete) Fluid Applied Flooring Base Bid Stevenson High School - Phase 2 Contract Amount	Yes	\$29,000	\$29,000
Classic Painting Co., Inc. 9903 Viewcrest Ct. Howell, MI 48843 Ph: (577) 404-6344 Fx: (810) 991-1473 Contact: Steve Normand	Division 1 Section 07900 Section 09900	PROPOSAL K: Painting General Requirements (Complete) Joint Sealants Painting Base Bid Alternate #1 Alternate #2 Alternate #ATS Stevenson High School - Phase 2 Contract Amount	Yes	\$34,500 \$33,050 \$650 \$570	\$68,770
The Sheer Shop 7393 23 Mile Road Shelby Twp., MI 48316 Ph: (586) 731-4499 Fx: (586) 731-7301 Contact: Mike Gallas	Division 1 Section 12413	PROPOSAL L: Window Treatments General Requirements (Complete) Roller Window Shades Base Bid Stevenson High School - Phase 2 Contract Amount	Yes	\$12,024	\$12,024

LIVONIA PUBLIC SCHOOLS

Stevenson High School - Classroom and HVAC Improvements Phase 2
 George W. Auch Company (8027)
 Letter of Recommendation April 4, 2013

COMPANY	SPECIFICATION SECTION	TRADE	ADDENDUM 1	BID	CONTRACT AMOUNT
Steel Equipment Company 837 Auburn Avenue Pontiac, MI 48342 Ph: (248) 334-1900 Fx: (248) 334-1928 Contact: Paul Hosnet	Division 1 Section 10508	PROPOSAL M: Metal Lockers General Requirements (Complete) Metal Lockers Alternate #1 - Lockers Alternate #1 - Demolition Stevenson High School - Phase 2 Contract Amount	Yes	\$181,000 \$1,200	\$182,200
Claridge Products & Equipment, Inc. 6689 Orchard Lake Rd. #277 West Bloomfield, MI 48322 Ph: (248) 535-1136 Fx: (248) 714-4860 Contact: Ceil Tomaus	Division 1 Section 10100	PROPOSAL N: Tackboards & Markerboards General Requirements (Complete) Markerboards and Tackboards Base Bid Stevenson High School - Phase 2 Contract Amount	Yes	\$10,821	\$10,821
Delta Temp Inc. 500 Ajax Drive Madison Heights, MI 48071 Ph: (248) 589-2828 Fx: (248) 589-3773 Contact: Sal Petras	Division 1 Section 02050 Section 07270 Section 07620 Section 07900 Section 11610 Division 15000	PROPOSAL O: HVAC Mechanical General Requirements (Complete) Selective Demolition Firestopping Sheet Metal Flashing and Trim Joint Sealants Laboratory Fume Hoods Mechanical (Complete) Base Bid Alternate #2 Alternate #ATS Stevenson High School - Phase 2 Contract Amount	Yes	\$939,000 \$13,000 \$5,400	\$957,400
Shoreview Electric Company 37839 Groesbeck Hwy. Clinton Twp., MI 48036 Ph: (586) 463-8900 Fx: (586) 463-4383 Contact: Kevin Puma	Division 1 Section 02050 Section 07270 Division 16000	PROPOSAL P: Electrical General Requirements (Complete) Selective Demolition Firestopping Electrical (Complete) Base Bid Alternate #2 Alternate #ATS Stevenson High School - Phase 2 Contract Amount	Yes	\$298,000 \$6,000 \$74,000	\$378,000

Total Stevenson High School - Phase 2 Trade Contract Amount

\$2,215,601