

Review and Discuss Change Order for Northen Building Elevator Repairs

During repairs to the Northen Building elevator, the contractor discovered and staff observed that the existing jack that holds the piston in place has holes and a crack. These holes and crack could not be found until the old piston was removed from the elevator shaft. EMR Elevator, Inc. has submitted a change order for this project in the amount of \$18,965. Following discussion, the Facilities Committee will determine a recommendation to the Board of Regents regarding the change order for the Northen Building elevator repairs.