

AIA® Document G701® – 2017

Change Order


| | | |
|---|---|---|
| PROJECT: <i>(Name and address)</i> Browning Public School District Student Support Center LPW Project No. 21-040-001 | CONTRACT INFORMATION: Contract For: General Construction Date: October 13, 2022 | CHANGE ORDER INFORMATION: Change Order Number: 002 Date: July 5, 2023 |
| OWNER: <i>(Name and address)</i> Browning Public School District #9 P.O. Box 610 129 First Avenue S.E. Browning, Montana 59417 | ARCHITECT: <i>(Name and address)</i> L'Heureux Page Werner, PC 15 Fifth Street South Great Falls, Montana 59401 | CONTRACTOR: <i>(Name and address)</i> Sletten Construction Company P.O. Box 2467 1000 25 th Street North Great Falls, Montana 59403 |

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)
 Student Support Center
 100% Bidding Documents Building Changes, and PR 01.
 See Attachment A - one (1) page.

| | |
|--|-----------------|
| The original Contract Sum was | \$ 2,976,608.00 |
| The net change by previously authorized Change Orders | \$ 5,706,626.00 |
| The Contract Sum prior to this Change Order was | \$ 8,683,234.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ 1,305,979.00 |
| The new Contract Sum including this Change Order will be | \$ 9,989,213.00 |
| The Contract Time will be increased by Zero (0) days. | |
| The new date of Substantial Completion will be | |

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

| | | |
|---|---|---|
| <u>L'Heureux Page Werner, PC</u> ARCHITECT <i>(Firm name)</i> | <u>Sletten Construction Company</u> CONTRACTOR <i>(Firm name)</i> | <u>Browning Public School District #9</u> OWNER <i>(Firm name)</i> |
| _____ SIGNATURE |  _____ SIGNATURE | _____ SIGNATURE |
| Timothy M. Peterson, AIA, LEED AP BD+C, GGP _____ PRINTED NAME AND TITLE | Cliff GARNES, J. Pres. _____ PRINTED NAME AND TITLE | _____ PRINTED NAME AND TITLE |
| July 5, 2023 _____ DATE | 7/5/2023 _____ DATE | _____ DATE |