



AIA® Document G802™ – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
Denton Independent School District
Various Additions, Renovations and Site
Improvements at Multiple Campuses

AGREEMENT INFORMATION:
Date: August 25, 2020

AMENDMENT INFORMATION:
Amendment Number: 2020.001
Date: September 14, 2020

OWNER: *(name and address)*
Denton Independent School District
1307 North Locust Street
Denton, Texas 76201

ARCHITECT: *(name and address)*
Stantec Architecture Inc.
6080 Tennyson Parkway, Suite 200
Plano, Texas 75024

The Owner and Architect amend the Agreement as follows:
The project list is amended to include only the following schools:

Borman Elementary, 1201 Parvin Street, Denton, Texas 76205
E.P. Rayzor Elementary, 377 Rayzor Road, Lantana, Texas 76226
Sam Houston Elementary, 3100 Teasley Lane, Denton, Texas 76205
McNair Elementary, 1212 Hickory Creek Road, Denton, Texas 76210
W.S. Ryan Elementary, 201 W. Ryan Road, Denton, Texas 76210

As well as all other projects assigned by Denton Independent School District.

Article 1.1.3 The Owner's budget for the Cost of the Work

The Owner's budget for the Cost of Work is amended to only include the following schools:

| | |
|------------------------|-------------|
| Borman Elementary | \$1,846,176 |
| E.P. Rayzor Elementary | \$ 262,256 |
| Sam Houston Elementary | \$2,120,802 |
| McNair Elementary | \$1,956,709 |
| W.S. Ryan Elementary | \$ 284,109 |
| Total | \$6,470,052 |

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:
N/A

Schedule Adjustment:
N/A


SIGNATURES:

Stantec Architecture Inc.

ARCHITECT *(Firm name)*

Denton Independent School District

OWNER *(Firm name)*


SIGNATURE

Tom Oehler, Vice President

PRINTED NAME AND TITLE

09/14/2020

DATE

SIGNATURE

PRINTED NAME AND TITLE

DATE