

VIII. SUPERINTENDENT'S REPORT

Information Only

Construction Change Directive for Milam School Renovation Project

**Mr. Andy Cantrell/
Mr. Charles Laney, JBHM Architects, P.A.**

The Construction Change Directive will be paid with the built-in contingency from the \$4,274,000 contract awarded to Sullivan Enterprises for the renovations at Milam. The beginning contingency allowance is \$50,000. The additional work in Classroom numbers 166 and 167 will be \$7,537.00. This leaves the remaining contingency balance at \$42,463.00.