



UNITED INDEPENDENT SCHOOL DISTRICT INFORMATIONAL ITEM

TOPIC: _____ Construction Projects Progress Report _____

SUBMITTED BY: _____ Ignacio Alaniz _____ **OF:** _____ Director of Construction Department _____

APPROVED FOR TRANSMITTAL TO SCHOOL BOARD: _____

DATE ASSIGNED FOR BOARD CONSIDERATION: _____ October 17, 2012 _____

Informational Item:

Construction Timelines Update for District-Wide Athletics Projects:

<u>Project</u>	<u>Tentative Completion Date</u>
1. LBJ Field House	October 15, 2012
2. LBJ Track	October 15, 2012
3. Alexander Track	November 15, 2012
4. Krueger Track	December 15, 2012
5. SAC Track	February 15, 2013
6. LBJ Tennis Courts	December 31, 2012
7. United South HS Tennis Courts	October 31, 2012
8. Alexander Soccer Field	October 15, 2012
9. Science Labs – JBA, USHS, LBJ	July 15, 2013