



August 13, 2024

# Status of Construction Projects Highlights

## BRG, ESSER & Bond Funds





- Canyon Del Oro High School North Gym HVAC – BRG Funds







- Coronado K-8 Central Plant Pump Replacement – Bond Funds





- Cross Middle School Library Renovations – Bond Funds







- La Cima Middle School Chiller Replacement – ESSER Funds





- Painted Sky Elementary School MPR Painting – Bond Funds







- Rillito Center Parking Lot Replacement – Bond Funds







- Wilson K-8 School Building Hot Water Line Replacement Site Restoration - BRG Funds







- Wilson K-8 MPR Stage HVAC Replacement - BRG Funds





## SFD BRG Phase Grant Funding Awards

AHS Central Plant 3 Hydronic Pipe Replacement	\$ 343,704
AHS Welding & Mechanic Classroom/Lab HVAC Conversion	\$ 372,926
CDO Fire Alarm System Replacement	\$1,996,169
CDO D Building HVAC Condenser Replacement	\$ 169,242
Wilson Kitchen Hot Water Heater Replacement	\$ 26,257
Copper Creek Hot Water Heater Replacement	\$ 23,977

July '24 Funding \$2,932,275

SY '24 – '25 New Grant Funding \$2,932,275