

5/20/22

MEDFORD AND SITELOGIQ CHECK AND CONNECT AGENDA:

DISCUSSION ITEMS

Next Steps

MASTER FACILITY PLANNING | MPA PROCESS OUTLINE



- Timeline Review District To-Do
 - o District will provide date and time options the no surprises meeting and also the facility assessment review meeting (June).
 - Meetings will have a little distance between them (3-4 days 1 week).
 - No surprises internal only at 1.5 hours
 - Facility Assessment Review full board or facilities committee at 1 hour



MEDFORD - DRAFT PLANNING MILESTONES



site**logia**

- Additional items and Questions
- Adjourn