

FACILITIES/CONSTRUCTION REPORT

JULY 2021

BMS Renovation/Addition:

7-21 Sunny, warm. Trails End landscaping walking path with backhoe, and grading/forming kitchen drive-up with mini-excavator and compacting with smooth drum roller and water truck, 4 workers.

7-22 Sunny, warm. Trails End landscaping behind service entrance with backhoe, mini-excavator, 3 workers. Billedaux pour concrete slab for kitchen drive-up, 6 workers.

7-23 Sunny, warm. Trails End landscaping behind service entrance with backhoe, mini-excavator, 3 workers.

7-26 Smoky, hot. Trails End landscaping walking path with blade, backhoe, tracked skidsteer, 4 workers.

7-27 Smoky, hot. Trails End landscaping bus lane area with backhoe, tracked skidsteer, 3 workers.

7-28 Cloudy, rain. Trails End landscaping bus lane area with backhoe, tracked skidsteer and level VB pit to grade and compact with smooth drum roller, 3 workers.

7-29 Sunny, hot. Trails End landscaping bus lane area with backhoe, tracked skidsteer, 3 workers. Billedaux pour concrete in street light islands and pour remainder of kitchen driveup, 6 workers. Trails End haul concrete with mixer truck, 3 loads, 1 worker.