

***Collin County Community College District Board of Trustees***

1. Campus Facilities and Construction Committee

August 16, 2022

Resource: Christopher G. Eyle  
Vice President of Facilities & Construction

**DISCUSSION ITEM:** Consideration of Approval of Change Order #1 for the Construction Contract with Infinity Contractors at the Plano Campus

**DISCUSSION:** The construction contract issued to Infinity Contractors for \$6,957,000 had an original scope to replace 16 legacy air handler units (installed in the 1980s) with new units and associated hardware to upgrade the systems to MERV-13 Filters, which would increase filtration level of air and improve HVAC system reliability for a portion of the Plano Campus.

After this contract was issued to Infinity Contractors, further evaluation and design has been completed by RWB Consulting Engineers. It is recommended to replace an additional 13 air handling units, associated piping and connections, and add an additional boiler. This additional scope will increase reliability of the HVAC system for the Plano Campus as well as add much needed heating capacity and redundancy.

The District Staff recommends a change order in the amount of \$6,873,000 to be added to Infinity Contractors' existing contract (\$6,957,000), plus \$500,000 of owner's contingency for a total project amount of \$14,330,000. Funding for the change order is budgeted and available in CARES funds.