

**Amendment to Contract
Between Owner and Tim McDonald
BES basement Office Remodel**

Additional Services are being required from the Contractor

Justification: a change was made to the flooring from carpet tiles to LVT

Original Bid:	\$23,445.76	
Amendment: Additional	\$ 3,288.08	
TOTAL CONTRACT AMT.	\$26,733.84	
Less the 1% for State Tax	<u>- 267.34</u>	(to be paid to Dept of Revenue)
	\$26,466.50	

This Amendment to Contract is entered into on _____.
(Date)

OWNER: BROWNING PUBLIC SCHOOLS

CONTRACTOR: TIM McDONALD

Signature

Signature

**Chairman, Board of Trustees
Glacier Co. School District No. 9**

Printed Name: Tim McDonald

WITNESS:

District Clerk