



**TOWN OF HORIZON CITY
MEMORANDUM**

Date: February 10, 2026

To: Honorable Mayor and Members of City Council

From: Jesse A. Sanchez, P.E., CIP Project Manager

SUBJECT: City Council Agenda Item No. 13: On the approval of Change Order No. 16 to Dantex General Contractors in the amount of \$34,106.94 and an additional twenty-five (25) calendar days for the addition of power and data outlets for Emergency Services 911 for the Municipal Facilities Phase 1 Project (Solicitation 23-101)

PURPOSE: This item was requested by Police Services to provide additional power and data drops required to power the requirements of the new Emergency Services 911 system.

JUSTIFICATION: The additional power and data drops were requested upon review of the new Emergency 911 System requirements by a third-party service provider.

IMPACTS OF DISAPPROVAL: Without the additional power and data drops, the existing power system may not fully support the requirements of the new Emergency 911 System.

MOTION RECOMMENDATION: It is recommended that the Council approves Change Order No. 16 to Dantex General Contractors in the amount of \$34,106.94 and an additional twenty-five (25) calendar days to the project completion time for the addition of power and data outlets for the Emergency Services 911 for the Municipal Facilities Phase 1 Project (Solicitation 23-101)