

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): Lincoln-Piedmont Elementary School 2827 Chambersburg Avenue Duluth, MN 55811	CHANGE ORDER NUMBER: 001 INITIATION DATE: 4/29/11	OWNER: ⊠ CONSTRUCTION MANAGER: ⊠ ARCHITECT: ⊠ CONTRACTOR: ⊠
TO CONTRACTOR (Name and address): Johnson's Carpet One, Inc. 5611 Grand Avenue Duluth, MN 55807	PROJECT NUMBERS: 080020.00 / 20213 CONTRACT DATE: 05/04/2010 CONTRACT FOR: General Construction	FIELD: ☐ OTHER: ⊠
THE CONTRACT IS CHANGED AS FOLL	OWS:	
Item No. 001 - PCO 151 Upgrade specifie	ed carpet to carpet tile \$24,122.00	
Total A	mount This Change Order \$24,122.00	
The original Contract Sum was		\$ 155,900.00
Net change by previously authorized Chan	nge Orders	\$ 0.00
The Contract Sum prior to this Change Order was		\$ 155,900.00
The Contract Sum will be increased by this Change Order in the amount of		\$ 24,122.00
The new Contract Sum including this Cha	inge Order will be	\$180,022.00
경영하는 경영하는 경영하는 경영하는 것이 되었다. 생각하는 기업을 경영하는 기업을 하는 것이 없습니다.	ero (0) days. the date of this Change Order therefore is 7/18	
	nges in the Contract Sum, Contract Time or Gu	aranteed Maximum Price which have been
authorized by Construction Change Direc	tive	
authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW	tive NER, CONSTRUCTION MANAGER, ARCHITECT	
authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW Kraus-Anderson Construction Company	tive NER, CONSTRUCTION MANAGER, ARCHITECT SJA Architects	AND CONTRACTOR.
authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW	NER, CONSTRUCTION MANAGER, ARCHITECT SJA Architects ARCHITECT (Firm	AND CONTRACTOR.
authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW Kraus-Anderson Construction Company CONSTRUCTION MANAGER (Firm name)	NER, CONSTRUCTION MANAGER, ARCHITECT SJA Architects ARCHITECT (Firm	AND CONTRACTOR.
authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW Kraus-Anderson Construction Company CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duhith, MN 55807 ADDRESS BY (Signature)	SJA Architects ARCHITECT (Firm 11 E. Superior St ADDRESS BY (Signature)	AND CONTRACTOR. In name) reet, Ste. 340, Duluth, MN 55804
authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW Kraus-Anderson Construction Company CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duhith, MN 55807 ADDRESS BY (Signature) Mike Dosan, Jr.	SJA Architects ARCHITECT (Firm 11 E. Superior St. ADDRESS BY (Signature) Larry Turbes	AND CONTRACTOR. In name) reet, Ste. 340, Duluth, MN 55804 5-26-1/
authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW Kraus-Anderson Construction Company CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duhith, MN 55807 ADDRESS BY (Signature) Mike Dosan, Jr. (Typed name) DATE:	SJA Architects ARCHITECT (Firm 11 E. Superior St. ADDRESS BY (Signature) Larry Turbes (Typed name)	AND CONTRACTOR. In name) reet, Ste. 340, Duluth, MN 55804 \$5-26-11 DATE:
authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW Kraus-Anderson Construction Company CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duhith, MN 55807 ADDRESS BY (Signature) Mike Dosan, Jr. (Typed name) DATE: Johnson's Carpet One, Inc.	SJA Architects ARCHITECT (Firm 11 E. Superior St ADDRESS BY (Signature) Larry Turbes (Typed name) Independent Scho	AND CONTRACTOR. In name) reet, Ste. 340, Duluth, MN 55804 S-26-1/ DATE: pol District #709
authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW Kraus-Anderson Construction Company CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duhith, MN 55807 ADDRESS BY (Signature) Mike Dosan, Jr. (Typed name) DATE: Johnson's Carpet One, Inc. CONTRACTOR (Firm name)	SJA Architects ARCHITECT (Firm 11 E. Superior Sta ADDRESS BY (Signature) Larry Turbes (Typed name) Independent Schoow WNER (Firm na	AND CONTRACTOR. In name) Treet, Ste. 340, Duluth, MN 55804 S-26-1/ DATE: Sol District #709 Sime)
authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW Kraus-Anderson Construction Company CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duhith, MN 55807 ADDRESS BY (Signature) Mike Dosan, Jr. (Typed name) DATE: Johnson's Carpet One, Inc.	SJA Architects ARCHITECT (Firm 11 E. Superior Sta ADDRESS BY (Signature) Larry Turbes (Typed name) Independent Schoow WNER (Firm na	AND CONTRACTOR. In name) reet, Ste. 340, Duluth, MN 55804 S-26-1/ DATE: pol District #709
Authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW Kraus-Anderson Construction Company CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duhrth, MN 55807 ADDRESS BY (Signature) Mike Dosan, Jr. (Typed name) DATE: Johnson's Carpet One, Inc. CONTRACTOR (Firm name) 5611 Grand Avenue, Duluth, MN 55807 ADDRESS BY (Signature)	SJA Architects ARCHITECT (Firm 11 E. Superior St ADDRESS BY (Signature) Larry Turbes (Typed name) Independent Scho OWNER (Firm na 215 North 1st Ave ADDRESS BY (Signature) Larry Turbes (Typed name)	AND CONTRACTOR. In name) Treet, Ste. 340, Duluth, MN 55804 S-26-1/ DATE: Sol District #709 Sime)
Authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW Kraus-Anderson Construction Company CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duhrth, MN 55807 ADDRESS BY (Signature) Mike Dosan, Jr. (Typed name) DATE: Johnson's Carpet One, Inc. CONTRACTOR (Firm name) 5611 Grand Avenue, Duluth, MN 55807 ADDRESS BY (Signature)	SJA Architects ARCHITECT (Firm 11 E. Superior Sta ADDRESS BY (Signature) Larry Turbes (Typed name) Independent Schoo OWNER (Firm na 215 North 1st Ave ADDRESS	AND CONTRACTOR. In name) Treet, Ste. 340, Duluth, MN 55804 S-26-1/ DATE: Sol District #709 Sime)