



Board of Education Meeting
Wednesday, August 6, 2025

Agenda Item II-D: South Long Term Facilities Maintenance Change Orders Totaling
+\$99,654.72

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background:

-Change Order #2 with MCI, Inc, in the amount of +\$81,758.00 to add flooring replacement in a number of classrooms and other spaces. This was an owner requested addition based on available remaining LTFM budgets and was not included in the original bid.

-Change Order #2 with Holden Electric in the amount of +\$3,515.00 to provide and install additional row of lighting in three classrooms.

-Change Order #1 with SCR, Inc. in the amount of +\$14,381.72 for mechanical changes related to restrooms 162 and 158 which were not included in the original bid.

Administration Recommendation:

The Administration recommends approval of these change orders for the above named project.