



AIA Document G802™ – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
Denton Independent School District
Various Additions, Renovations and Site
Improvements at Multiple Campuses

AGREEMENT INFORMATION:
Date: August 25, 2020

AMENDMENT INFORMATION:
Amendment Number: 2020.002
Date: December 11, 2020

OWNER: *(name and address)*
Denton Independent School District
1307 North Locust Street
Denton, Texas 76201

ARCHITECT: *(name and address)*
Stantec Architecture Inc.
6080 Tennyson Parkway, Suite 200
Plano, Texas 75024

The Owner and Architect amend the Agreement as follows:
The project list is amended to add the following schools:

- Hodge Elementary, 3900 Grant Parkway, Denton, Texas 76208
- Rivera Elementary, 701 Newton Street, Denton, Texas 76205
- Ginnings Elementary, 2525 Yellowstone Place, Denton, Texas 76209
- Evers Elementary, 3300 Evers Parkway, Denton, Texas 76207
- Pecan Creek Elementary, 4400 Lakeview Blvd., Denton, Texas
- Providence Elementary, 1000 F.M. 2931, Aubrey, Texas 76227

As well as all other projects assigned by Denton Independent School District.

Article 1.1.3 The Owner's budget for the Cost of the Work

The Owner's budget for the Cost of Work is amended to add the following schools:

Hodge Elementary	\$ 3,282,767
Rivera Elementary	\$ 2,870,404
Ginnings Elementary	\$ 1,550,449
Evers Elementary	\$ 1,986,710
Pecan Creek Elementary	\$ 932,266
Providence Elementary	\$ 1,428,372
Total	\$12,050,968

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Article 11.1.2 Percentage Basis

Elementary Renovations listed above:


Seven percent (7) % of the Cost of the Work, as calculated in accordance with Section 11.6. of the Prime Agreement.

Schedule Adjustment:

N/A

SIGNATURES:

Stantec Architecture Inc.
ARCHITECT *(Firm name)*


SIGNATURE

Tom Oehler, Vice President
PRINTED NAME AND TITLE

12/14/2020
DATE

Denton Independent School District
OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE

