



Sheridan School District 48J

Summer Projects

2012



Project	Description	Work Order #		Action
District Office				
Clean roof of moss				
HVAC	Clean outside unit /Replace Filters	112	X	Call for Service – see list from AJ
Vinyl Flooring	Replace in Kitchen, restrooms	111	x	To be scheduled
MSDS Binders	Update and Replace	152	X	Mike is on it
Vehicle Yearly Check	Yearly certification	153	X	To be scheduled
Sheridan High School				
Titan Academy Building				
Install bulletin Boards	See if any in District			
Install white board	In computer room			
Paint all classrooms	Off white	102	X	Jeff is scheduled July 9th
Block or Remove Doors	Need to reduce the number of doors - safety	103	X	TBS
Repair	Back door & Main Door	103	X	
Replace floor of ramp	Try to get done by end of June	104	X	AJ called for Bid – waiting –work end of July
Clean Carpets	Clean & re-stretch carpets	105	X	TBS
Repair/Replace	Bathroom doors	106		TBS
Repair faucets	Bathrooms	106	X	
Fix or replace	Lights –Outside of building	107		TBS
Replace lights	Bathroom, kitchen, hallway, classrooms	107	X	
Repair or Replace	Water Fountains	108	X	TBS
Repair faucets	Kitchen			
Replace window	Back room	109	X	TBS
HVAC	Clean & Replace filters	110	X	TBS see District HVAC
*Boy Scouts landscaping, painting etc				

Project	Description	Work Order #		Action
SHS				
SHS NE Corner	Brick around Trees			
North Parking Walk way	Concrete a sidewalk	115		TBS -low
North Meridians	Brick or bark dust	114		TBS - low
New Gym Roof	Re-seal vents, ridge cap and screws	116		Call to schedule
Hallways	Finish south painting	117		Jeff
Stadium	Paint bleachers & walks	125	X	-lets call in football players
Track	Repaint inside and outside strip	126	X	TBS
Drains	Jet locker room drains and restroom drains	118		Bill -TBS
Fencing	Along Railroad Track Finish	127		TBS
Kitchen	Install Service window, paint	119/120/171	X	Jeff -TBS
Old Locker Rms	Clean walls, floors, finish painting, replace toilet	121	X	Jeff/Bill
Brick walls outside old locker rms	Rebuild or Repair or Replace with a different material	128		TBS
Paving	Front drive & SE Parking	124		TBS-Funding??
East End Triangle	Spray for weeds, till, plant grass	122		TBS
Ramps to Art Rm & Rm 9	Replace hand rails and deck supports	123	X	
Restrooms	Install new ceiling tiles	113	X	High Priority
Old Gym Ceiling	Quote on replacing	129	X	I talked a little to Mike
Hall Locers	Clean Locker & Replace Locks	155	X	TBS
HVAC	Clean and replace filters	154	X	
Boilers	Maintenance	172		
Winema / Opp house	Paint and repair	151	X	TBS
Irrigation Pump	Not pumping	156	X	Stuck /Bill / Dean
Emergency Lighting	Fix & Repair	169	X	
Basketball Court	Resurface	170	X	7/23/12
Cross Hallway Window	Broke	172	X	

Project	Description	Work Order #		Action
FCS				
Remove Berry Vines	Gas meter on East side of Old Gym	100/101	X	High Priority
MSDS	Need two at FCS	152	X	Under District
Asphalt	West area breaking up 15 x 15	130	X	TBS
Pump Station	Clean pumps send waste	131		TBS
Pump Station	Clean & pump tank adjust floats	131		TBS
Grease Trap (Kitchen)	Pump tank	132		TBS
HVAC leaks	Rm. 103, 204 repaired	133		TBS
Roof	Remove and reseal around HVAC unit bases, trench drain	134		TBS
Roof	Chapman North Side	135		
Heating	Replace filters balance air in classrooms	136		TBS – HIGH
Platform	Open under for chair storage	137	X	End of July
Holes in walls	Stage and Harts Room	138		TBS
Chair Rails	Install chair rails in crowded classrooms	139	X	TBS
Gym Lighting	Replace ballasts lamps outside rows of lights/ possible new fixtures	140		TBS
Chapman girls locker rm	Partition off for Secure Storage area	141		Rentch bid –End of july
Chapman boys locker rm	Walls and doors repaired	142		same
Chapman Trainer/Coach rm	Re-key, file and record room	143		TBS -Bill
Fence lines & Field for clover	Spray and clean	144		TBS
Trash area	Install new pad for Trash area	145		TBS
Painting	Look to replace with Formica or bead board –Upper Halls & Cafeteria	147/148		Need a meeting & work party
Outside surface	Pressure wash and paint poles	149		TBS
Softball	Install bases for field east side	150		TBS
Repair Bleacher Handles	Handles not secure			
Up Stairs Staff Rm	Paint	146	x	Purchase paint –call

				Candace
Medication Cabinet	Add shelves	157		
Henely's rm	Fume hood repaired	158	X	
Evan's rm	Drinking fountain	159	X	
Bushbaum	Drinking Fountain	160	X	
Rm 126	Painting	161	X	
Rm. 126	Laminator not working	162		
Vickoren	Painting / wall repair	163	X	
Dawson	Tennis balls on chairs – check insulation	164		
Arthur	Smatboard cords drinking fountain	165	X	
Butterfield	Plumbing –smartboard	166	X	
Hofenbrendl	Parking lot designated spaces	167		
Vandewettering	Hand Sheridan pictures	168		Declined by Grauer
Grafetti		173	X	