



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 730 East Central Entrance

*Mailing Address: 215 North 1st Avenue East
Duluth, Minnesota 55802*

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

**To: Bill Hanson
School Board Members**

From: Kerry M. Leider

Date: March 7, 2013

Re: Bid #1184, Bid Package #2 –West Middle School (WS #18) – Tile Work – Change Order #4 – Grazzini Brothers and Company

Bid #1184, BP #2, WS #18 – Tile Work at West (Lincoln Park) Middle School was approved at the Special School Board Meeting on June 15, 2010 with a base bid of \$251,900.00.

Change Order #5 to this bid is to extend the wainscot to the full height at the wash sinks resulting in an increase of \$7,433.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1184, BP #2 (WS #18) – Tile Work at West (Lincoln Park) Middle School adding \$7,433.00 to the previously awarded base bid and change orders for a new contract total of \$307,996.00.

Attachment