

Minidoka County School District
Monthly Maintenance Report
February 7, 2019

Jan. - 108 New Requests
2701 Work in Progress
107 Complete

Feb. - 166 New Requests
2728 Work in Progress
140 Complete

Working on work orders because of the rebuild

Maintenance Department Updates

Current Projects:

Paul

1. Lighting project – Installation is proceeding as planned the contractor is running into some unique citations. Everything is still on schedule to finish by the middle of February.



2. HVAC controls – working on new control system at Paul hopefully expanding soon to other schools. The new Pelican control system is being installed and is 80% complete.

Mt. Harrison

1. Electrical - LKV has turned this project to their Mechanical Engineer and we are still hoping to be working by spring break.

Heyburn

1. Locks – Putting a price list together for repair parts and number of replacement cores that will be needed to convert the existing locks to the new schedule.



Minidoka County School District
Monthly Maintenance Report
February 7, 2019

Minico

1. Gym doors –New doors are being ordered and plan to be installed at spring break.

Before



2. Football Field Visitor Side Media Booth - Waiting for estimates.



3. Clark Property – Cleanup has been taking place.