

Safety Project – Fund Source: Safety and Security Grant Funding

Phase Development

Phase 1 – Start up

Phase 2 – Begin Implementation

Phase 3 – Construction

Phase 4 – Assessment and final engineering certification

Phase 1

Date: February 11, 2025

Consultation with Walsh Gallegos regarding fencing and vestibule projects

Date: February 25, 2025

Letter drafted by Walsh Gallegos for Request for Qualifications; firms for engineering services provided by Walsh to ensure that we engage with the most qualified.

Date: March 14, 2025

Letter mailed to 10 recommended firms with a closing date of March 28th to submit letters of qualifications. Two firms responded.

April 4, 2025

One firm chose to do an onsite visit at their expense and then provided a proposal for scope of services

April 12, 2025

Firm selected and proposal presented to the board as part of project Phase 1

Phase 2

May 8, 2025

GRE on site to conduct the surveys and measurements to build specifications

June 3, 2025

Received preliminary fencing diagrams