

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMA JAN 1 6 2012

JAN 2 3 2012

(Instructions on reverse side)

CONSTRUCTION MANAGER
ARCHITECT
CONTRACTOR
FIELD
OTHER

☐ PCO #299
☐ BID #1193
☐
☐
☐

PROJECT: DENFELD HIGH SCHOOL
(Name and address) 4405 WEST 4TH STREET
DULUTH, MINNESOTA 55807

CHANGE ORDER NO.: 965-005

INITIATION DATE: 1/5/12

TO CONTRACTOR: MCI, INC. d.b.a. MULTIPLE CONCEPTS INTERIORS
(Name and address) 26 1ST AVENUE NORTH
WAITE PARK, MINNESOTA 56387

PROJECT NOS.: 0807-03

CONTRACT FOR: Contract #965
Resilient Flooring/

CONTRACT DATE: Carpet
6/24/10

The Contract is changed as follows:

Provide labor and material as necessary to complete the work for Request Field Change Order #224 and #239 as noted on the attached page as RFCO #224 and #239.

RECEIVED
JAN 25 2012

I.S.D. #709
FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	282,498.00
Net change by previously authorized Change Orders	\$	49,950.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	332,448.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$	10,163.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	342,611.00
The Contract Time will be (increased) (decreased) (unchanged) by	zero	(-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: DSGW ARCHITECTS

ADDRESS 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 2 West First Street, Duluth, MN 55801

BY: [Signature] DATE: 1/25/12

BY: [Signature] DATE: 1/20/12

CONSTRUCTION MANAGER: BOSSARDT CORPORATION

ADDRESS 7270 West 84th Street, Ste. 550, Mpls, MN 55437

BY: [Signature] DATE: 1/16/12

CONTRACTOR: MCI, INC. d.b.a. MULTIPLE CONCEPTS INTERIORS

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS: 26 1st Avenue North, Waite Park, MN 56387

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: [Signature] DATE: 1/12/12

BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

