

**Bandera Independent School District
BOARD OF TRUSTEES**

Date: August 12, 2019 Presented By: Ed Barnes

Subject: July Facilities Report Related Page(s) 1

Consent Agenda

In July, work continued on the projects identified during the Board Workshop in March. Modification to the Hill Country Elementary on-site sewage facility proceeded on schedule, and though not complete, will be temporarily functional during the week of August 5, and fully functional by August 19. The new aluminum decks and ramps were installed at Bandera High School. There was an error in measurement for the unit at the Stadium Visitor's Entrance and new components are on order for completion.

Phase 2 of the Access Control Project was completed at BHS. Our staff are making some related door and hardware repairs. Two overhead doors were installed at the Ag Shop at BHS. The components for the upgrade to the BHS Auditorium sound system have arrived, and installation is scheduled for August 9th. Approximately half of the whiteboards have arrived for replacement of chalkboards at BHS. Installation will proceed and will be scheduled during the first semester, after school and weekends. The storage containers purchased in June were placed under the BHS stadium stands and will be used as athletic storage.

The annual inspection of fire panels/devices was performed on all campuses. Some deficiencies were noted and repairs are being scheduled. A water leak developed in the staff restrooms in the front offices at BHS, damaging the carpeting that was already scheduled for replacement during Winter Break. This project was moved forward and carpet was replaced in the lobby and front offices.

One of the two pumps that failed at the Alkek Lift Station was repaired, and service was temporarily restored. The second pump is being repaired and installation is scheduled for the week of August 12.

ATTACHMENTS: None

BOARD PRIORITY GOALS		
	Priority Goal #1	Create a Compelling Vision and Tell the Bandera ISD Story
X	Priority Goal #2	Emphasize Leadership and Clear Systems of Operation
	Priority Goal #3	Emphasize Advanced Academics and Career-Readiness