P.O. Box 800, Craig, Alaska 99921 www.craigschools.com Phone (907) 826.3274 FAX (907) 826.3322

Jackie Hanson, Superintendent Christy House, Elem./MS Principal Josh Andrews, HS & PACE Principal

Technology Board Report 06/18/25

Buyback / Recycle Project

CCSD technology buy back / recycle are still underway. Everything is collected and prepared to be released from various management systems. Shipping logistics have posed some issues, but we're told the tech pallets should ship within the next 2 weeks.

Technology Refresh

New devices have arrived, and we will begin setting everything up July 1st to hopefully free us up for reopening of CES to address any issues that may come with as well as ensure the modulars are good to go.

Internet Relocation & Restoration

Trenching conduit for fiber between the Elementary and modulars is in the process of or has been absorbed into the remodel via change order as opposed to being completely on the district. Once that is in place, AP&T will be able to run fiber between CES and the mods to ensure a reliable internet connection for CMS students next year.

To restore internet to the Elementary with the Middle School out of commission, AP&T will also be running fiber up the hill, through the head start building and through conduit to the Elementary.

Primary service has been relocated from CMS to CHS with the assistance of AP&T. We took the network down on 6/16 and were back up and running as of 6/18. With the removal of all our network equipment, we are officially and completely out of the CMS building.

The fiber runs and network migration are part of our e-rate application which means the district is only responsible for 15% of the total, roughly \$2,500.00

Jare Grieve Technology Director