

Action Sheet

MEETING DATE: August 02, 2023


AGENDA ITEM: Discuss and Consider Approval of Change Order No. 01 to the Weis Middle School Renovations Phase-1 Project.

On Thursday, July 20, 2023, the general contractor performing the work for the Weis Middle School Renovations Phase-1 Project, Unbehagen Construction/Tucon LLC, submitted a proposal for the comprehensive renovation of one set of Boys and Girls Restrooms at Central Middle School at the request of the Project Team.

Both campuses were included in Proposition C of the 2022 Bonds. The work associated with the proposition is being procured via multiple packages across multiple phases. The proposed change order allows the work to be completed in the most expeditious manner.

Upon receipt of the proposal, the team conducted a thorough review. Following this review, the project team hereby recommends approval of Change Order No. 01 and authorization of Unbehagen Construction/Tucon LLC to proceed with the work.

RECOMMENDATION: I move that the Board of Trustees approve Change Order No. 01 to Weis Middle School Renovations Phase-1 Project in the amount of (amount to be named 08-01-23).



Matthew Neighbors Ed. D.
Superintendent



Jeff Martello
Chief Financial Officer