



BOSSARDT CORPORATION
Professional Construction Services

CELEBRATING 25 YEARS

8300 Norman Center Drive
Minneapolis, Minnesota 55437
Phone 952-831-5408
Fax 952-831-1268

Change Order

Laura MacArthur Elementary
720 North Central Avenue
Duluth, Minnesota 55807

Project # 080704
Tel: 218-624-0998 Fax: 218-624-0226

Date: 4/7/2010
Contractor:
The Trane Company
775 Vandalia Street
St. Paul, MN 55114

Architect's Project No:
Contract Date:
Contract Number: 2312
Change Order Number: 001

The Contract is hereby revised by the following items:

PCO	Item #	Description	Amount
RCO-023	008	Alternate # 1 - South wing addition. Bid Line #12.	22,578

The original Contract Value was.....	75,109
Sum of changes by prior Change Orders.....	0
The Contract Value prior to this Change Order was.....	75,109
The Contract Value will be changed by this Change Order in the amount of.....	22,578
The new Contract Value including this Change Order will be.....	97,687
The Contract duration will be changed by.....	0 Days
The revised Substantial Completion date as of this Change Order is.....	