



MORROW COUNTY SCHOOL DISTRICT BOND TIMELINE

DATE	DESCRIPTION	NOTES
12/11/2017	Board Intro to Bond	
2/9/2018	OSBA-Bonds & Ballots Training	
3/12/2018	Board Meeting-Tremco Roofing	
5/1/2018	DLR Meeting with District Staff	
2018 – 2019 School Year		
9/19/2018	School Board Vision Workshop	
1/15/2019	Submit TAP Application	Completed by Erika Patton
5/28-29/2019	Admin Personnel Interviews (DLR)	Based on Bond Target set by the Board
TBD	Board Visits MCSD Buildings	Friday for School Board
5/2019	DLR Created Staff Questionnaires	Based on Bond Target set by the Board
6/10/2019	Create Advisory Groups	Direction from the Board
2019 – 2020 School Year		
9/9/2019	DLR Meeting with Board	Vision for Workshops
10/9/2019	Advisory Workshop #1 by DLR	Riverside JS High hosted by Mary/Marcie
11/6/2019	Advisory Workshop #2 by DLR	Heppner JS High hosted by Brian/Barney/Mary
1/8/2020	Advisory Workshop #3 by DLR	AC Houghton Elementary hosted by Richard/Marcie/Brian
2/12/2020	Advisory Workshop #4 by DLR	Sam Boardman Elementary hosted by Mary/Becky/Andy
2/28/2020	New School Construction Visitations	Based on Bond Target set by the Board
3/11/2020	Advisory Workshop #5 by DLR	Heppner Elementary hosted by Barney/Andy/Becky
4/13/2020	Present Draft to Board	Irrigon Elementary - April Board Meeting
5/2020	Community Listening Sessions	Hosted in Each Community by DLR Group
2020 – 2021 School Year		
8/1/2020	Community Survey	
9/1/2020	Submit LRFP Report to ODE	To be completed by Aaron Gosiak
9/9/2020	Advisory Workshop #6 by DLR	Irrigon JS High hosted by all Board Members
9/15/2020	Submit OSCIM Application	To be completed by Aaron Gosiak
10/2020	DLR to Present Final to Board	October Board Meeting
1/11/2021	Community Presentations	
1/25/2021	Community Presentations	
2/8/2021	Community Presentations	
2/22/2021	Community Presentations	
3/8/2021	Community Presentations	
3/22/2021	Community Presentations	
4/5/2021	Community Presentations	
4/19/2021	Community Presentations	
5/2021	Bond Vote	