

Timeline for GEAR UP grants: OVP III and HOH III

July 14, 2011	Application submittal – Deadline met
September 19, 2011	Senator Murrays Office Announces our funding success
October 3, 2011	Grant Award Notifications (GAN) received at WSU GEAR UP Office and forwarded to WSU TC Business to forward to OGRD and Sponsored Programs Services Office
October 19, 2011	DRAFT Press released to media & analysis of budget modification needs (Site Director mtgs.); grants set up by OGRD and forwarded info. to SPS
October 21, 2011	First Orientation Session Review of GEAR UP application with Partners; issue planning guides & budget formats
October 31, 2011	Meeting with WSU Administration to review DRAFT recommendations and budget modifications Post positions for central office support
November 15, 2011	Draft revised budget for submittal to Dept. of Education for review and approval Begin posting job positions for sites Hire central office staff
December 2011	Obtain revised GANS from Dept. of Education on budget revision and staff allocations Review of site candidates, interviews, hiring
January 2012	Second Orientation Session – TBD Full Site Operations

