

## INFORMATION ITEM

### ***Workday Student Status Report May 2023***

**Description of the Project:** This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

**Project Status:** 57% Complete and on-budget. Yellow schedule status.

**Objectives of the Project:** The project will:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

#### **Status Summary: Key Accomplishments**

- April 28, 2023: Training Development Plan sign-off

#### **Key Events and Milestones**

April 2023 – July 2023

- Third-party vendor onboarding activities continue – 6/22/23
- Workset C:
  - Testing activities continue – 4/28/23 (late)
  - Configuration/design activities – 4/28/23 (late)
- Workset D:
  - Configuration/design activities – 5/1/23 - 7/30/23
  - Unit testing – 7/28/23

#### **Resource:**

Dr. Abe Johnson, SVP Campus Operations  
972-985-3760  
ajohnson@collin.edu